WG

Lower WILLAMETTE GROUP

October 13, 2011

Chip Humphrey

U.S. Environmental Protection Agency, Region 10
805 SW Broadway, Suite 500

Portland, OR 97205

Kristine Koch

U.S. Environmental Protection Agency, Region 10
1200 Sixth Avenue, Suite 900, M/S ECL-115
Seattle, WA 98101

Re: Lower Willamette River, Portland Harbor Superfund Site
USEPA Docket No: CERCLA-10-2001-0240
Monthly Progress Report for September 2011

Dear Mr. Humphrey and Ms. Koch:

This monthly status report provides information required by the Portland Harbor Superfund Site
Administrative Settlement and Administrative Order on Consent (ASOC).

e 1. Actions Taken in SEptember 2011LWG provided Excel workbooks for the January 2011
Floating Percentile Model runs for EPA on September 7, 2011.

e LWG provided a request for project schedule modification for submittal of the draft Feasibility
Study to EPA on September 8, 2011.

o LWG provided a draft Feasibiltiy Study project tasks bar and schedule description to EPA on
September 23, 2011.

Deliverables Approved by EPA

None.

Deliverables Submitted to EPA

None.

Comments/Documents Provided by EPA

None.

2. PROBLEMS ENCOUNTERED, ANTICIPATED DELAYS, AND SOLUTIONS

None.

3. RESULTS OF SAMPLING, TESTS, AND OTHER DATA RECEIVED

None.
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4. SCHEDULE FOR THE NEXT FOUR MONTHS

Work covered by the ASOC that is currently planned for October, November and December 2011 and
January 2012 includes the following:

e November 15, 2011: Submittal of the Draft Feasibility Study

Submittal dates for pending documents currently under preparation by LWG and scheduled for submittal
in upcoming months are listed in Table 1 — Status of Active LWG Deliverables — Portland Harbor RI/FS.
This table has been reformatted from previously submitted versions to only include pending and recently
submitted deliverables for which EPA comments or approvals are required. Table 2 — Status of LWG
Deliverables — Portland Harbor RI/FS reflects the more complete list of LWG submittals and is equivalent
to the former Table 1 provided in previous progress reports.

5. DOCUMENTS AND ISSUES AWAITING EPA RESPONSE

EPA comments or approvals have not been received on a number of documents that have been submitted
to EPA as required by the ASOC; these submittals are listed in Tables 1 and 2. The LWG requests that
EPA provide document approvals for these submittals to verify that the terms of the ASOC are being met
and issues are resolved to maintain progress on the RI/FS. Also, the LWG believes that many of the
documents listed as future submittals in Table 2 are no longer needed (see Status/Comments column) and
requests that EPA review the list and confirm that these documents are indeed not needed.

If you have any questions, please give me a call at (503) 688-5057.

Sincerely,

Jennifer Woronets
LWG Administrative Project Coordinator

Copies: Jim Anderson, ODEQ (email only)
Matt McClincy, ODEQ (email only)
Tom Gainer, ODEQ (email only)
Rob Neely, NOAA (email only)
Brian Cunninghame, Confederated Tribes of Warm Springs (email only)
Rose Longoria, Confederated Tribes of Yakama Nation (email only)
Julie Weis, Confederated Tribes of Siletz (email only)
Audie Huber, Confederated Tribes of Umatilla (email only)
J D Williams, Confederated Tribes of Umatilla (email only)
Brandy Humphreys, Grand Ronde (email only)
Kim D’Aquila, Grand Ronde (email only)
Erin Madden, Nez Perce Tribe (email only)
Colin Wagoner, Ridolfi (email only)
Jennifer Peers, Stratus Consulting (email only)
LWG Management
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LWG Repository
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Table 1. Status of Active LWG Deliverables - Portland Harbor RI/ES

Submittal EPA Comments
Deliverable® Deadline’ Status/ Comments Target Date
None
Notes:

! - Bolded Deliverables are primary deliverables per Section X1X., Paragraph 4 of ASOC (EPA 2001a).

Unbolded Deliverables are secondary deliverables per Section X1X, Paragraph 5 of ASOC.
Italicized Deliverables do not have stipulated penalty amounts.

2 Listed Submittal Deadlines are for draft documents. Unless otherwise specified, all final documents are due to
EPA 30 days following receipt of comments from EPA.

Deliverable completed and approved by EPA.
Deliverable submitted to EPA and its partners.

Underlining indicates text change from last progress report.
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Table 2. Status of LWG Deliverables - Portland Harbor RI/FS

Submittal EPA Comments
Deliverable® Deadline’ Status/ Comments Target Date
Round 1
Compilation of November 2007 Submitted to EPA and DEQ
Information for Sources 11/21/2007. Need written response
Between RM 11 and 11.6 from DEQ and EPA that upland
East Bank of Portland sources are under investigation
Harbor consistent with the Road to the ROD.
Round 2 Biota
Revised Round 2 QAPP 11/23/2005 Submitted 11/23/2005; approved with 12/8/2005

Addendum 6: Sampling
of Benthic Invertebrate
Tissue

conditions on 12/6/2005; a final QAPP
addendum is required

Final Round 2 QAPP TBD
Addendum 6: Sampling
of Benthic Invertebrate
Tissue

On 2/9/2006, the LWG submitted a
response to EPA's comments on the
11/23/2005 version of the QAPP
addendum. The LWG has not heard
back from EPA on that response. The
LWG believes that a final QAPP in not
required. Need EPA agreement that this
final QAPP is not required.

Hydro/Sed Modeling

Phase 2 Hydrodynamic
Re-calibration Report

May 2009

Submitted 5/7/2009; EPA comments
received 7/22/2009

Groundwater Pathway

Draft Round 2 4/22/2005
Groundwater Pathway
Assessment Sampling
and Analysis Plan

Submitted 4/22/2005; EPA comments
received 6/3/2005

Round 2 Groundwater TBD
Pathway Assessment
Sampling and Analysis
Plan - Response to EPA
Comments

Outstanding issues to be addressed in
GW Appendix to Draft Rl Report.

Revised Round 2 TBD
Groundwater Pathway
Assessment Sampling
and Analysis Plan
(including Appendix A -
Site Summaries and
Appendix B - Pilot Study
Data Report)

Outstanding issues to be addressed in
GW Appendix to Draft Rl Report.

AQ11-11
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Submittal EPA Comments
Deliverable® Deadline’ Status/ Comments Target Date
Round 2 FSP for 4/29/2005 Submitted 4/29/2005; EPA comments

Sampling of Shoreline
Seeps at Human Use
Beaches

received 6/10/2005

Revised Round 2 FSP for
Sampling of Shoreline
Seeps at Human Use
Beaches

No longer needed

The only seep determined to pose a
potentially complete exposure pathway
is discharge from Outfall 22B. The
existing data from Outfall 22B include
the upland COls and meet the data
quality requirements for risk evaluation
(Category 1/QA2). Based on the
Round 2 Report evaluations, no
additional seep data are needed.
Therefore, this FSP is no longer
needed.

Revised Round 2 3/27/2006 Redline version submitted 3/27/2006; 4/28/2006
Groundwater Pathway EPA needs to provide final approval of
Assessment SAP this FSP. This revised FSP was
Attachment 2: Transition prepared and submitted after the
Zone Water FSP associated field work was completed.
Revised Round 2 10/7/2005 Submitted 10/7/2005: Conditional
Groundwater Pathway approval of proposed changes to the
Assessment SAP QAPP addendum received from EPA
Attachment 3: on 9/30/2005. EPA needs to provide
Supplement to QAPP final approval of this QAPP. Approval
Addendum 3 to conduct sampling was provided by
EPA on 9/30/2005.
Revised Transition-Zone | 3/27/2006 Submitted 3/27/2006. EPA needs to
Water FSP Addendum 1 provide final approval of this FSP.
Sampling Plans for Approval to conduct sampling was
ExxonMobil, Siltronic, provided by EPA on 9/30/2005. This
Gasco, and Arkema revised FSP was prepared and
submitted after the associated field
work was completed.
Revised Transition-Zone | 3/27/2006 Submitted 3/27/2006. EPA needs to

Water FSP Addendum 2

provide final approval of this FSP.
Approval to conduct sampling was
provided by EPA on 10/13/2005. This
revised FSP was prepared and
submitted after the associated field
work was completed.

Natural Attenuation

Step 2 Natural
Attenuation Evaluation
Report

No longer needed

Tech Memos

AQ11-11
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Submittal EPA Comments
Deliverable® Deadline’ Status/ Comments Target Date
Revised TRV Selection | 10/23/2004 Submitted; EPA comments received
™ 3/18/2005. On 6/10/2005, EPA directed
the LWG to submit the final TRV
Selection TM with the PRE. The final
TRV Selection TM was submitted as an
appendix to the 9/9/2005 PRE.
Second Revision 1/7/2005 Submitted; EPA comments received
Preliminary Risk 3/4/2005. On 6/10/2005, EPA directed
Evaluation Approach the LWG to submit the final PRE
™ approach TM with the PRE. The final
PRE Approach was submitted as an
appendix to the 9/9/2005 PRE.
Comprehensive ERA 6/27/2004 Submitted; EPA comments received
Approach TM 10/1/2004
Revised TBD In a 1/11/2006 meeting with EPA, the
Comprehensive ERA LWG proposed deleting this
Approach TM deliverable. The LWG has not heard
back from EPA on this proposal. Need
EPA agreement that this deliverable is
no longer needed.
Process for Derivation of | 1/20/2005 Submitted; EPA comments received 3/21/2005
PRGs TM 6/30/2006; a revised tech memo is not
required.
Draft Approach to 3/3/2006 Submitted 3/3/2006; EPA comments 5/2/2006
Determining Background received 6/5/2006; revised tech memo
for the Portland Harbor required.
Superfund Site
Revised Approach to 7/20/2006 The revised approach to determining
Determining Background background for the Portland Harbor
for the Portland Harbor Superfund Site will be provided in the
Superfund Site Draft Rl Report
Process for Delineating The approach for Delineating the
the Extent of Extent of Contamination Upstream and
Contamination Upstream Downstream of the ISA will be
and Downstream of the provided in the Draft Rl Report
ISA
COPC Selection Interim | ~1/23/2006 In a 1/11/2006 meeting with EPA, the
Deliverable LWG proposed deleting this
deliverable. The LWG has not heard
back from EPA on this proposal. Need
EPA agreement that this deliverable is
no longer needed.
ECOLOGICAL RISK ASSESSMENT
Ecological Preliminary | 9/9/2005 Submitted 9/9/2005; EPA comments 11/8/2005

Risk Evaluation (PRE)

received 4/28/2006, a revised PRE is
not required

AQ11-11
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Submittal EPA Comments

Deliverable® Deadline’ Status/ Comments Target Date
Round 2 Benthic 3/17/2006 Submitted 3/17/2006; EPA comments 5/16/2006
Assessment received 7/6/2006
Interpretation Report
Food Web Modeling 11/4/2005 Submitted 11/4/2005; EPA comments 1/3/2006
Report: Evaluating received 3/10/2006
Trophic Trace and the
Arnot and Gobas Models
for Application to the
Portland Harbor
Superfund Site
Revised Ecological 5/26/2006 Submitted 5/25/2006; directive EPA 7/9/2006
Water Screening Levels comments received 9/15/2006, and a

correction to the xylene AWQC on

9/27/06. Additional revisions were

submitted on 10/13/2006.
Feasibility Study
Literature Survey of October 2007 Submitted 10/31/2007. EPA comments | Jan-08
Treatability Studies received 2/15/08. A revised deliverable

is not required, EPA comments

indicated that they should be addressed

in the FS.
Round 3B (FS) Side-scan | September 2008 Submitted 5/18/2009
Sonar Data Report
Treatment Technologies | Early May 2009 Submitted 6/5/2009; EPA comments 7/6/2009
Screening Table received 7/9/2009
Screening of Disposal Mid May 2009 Submitted 6/18/2009; EPA comments 7/2/2009
Facilities for the received 7/10/2009
Feasibility Study
Memorandum
Early Preliminary Late March 2009 | Submitted 3/27/2009
Remediation Goals
(PRGs)
Benthic Toxicity AOPCs | September 2010 Submitted 9/07/2010
Check In Materials
Treatment Technology _ Submitted 03/15/2011; EPA comments
Evaluation Tools Memo received 4/27/2011
Draft Mitigation B Submitted 03/15/2011; EPA comments
Determination Approach received 4/27/2011
for Use in the FS Tools
Memo
Draft Feasibility Study _ Submitted 03/15/2011; EPA comments
Costing Approach Tools received 4/27/2011
Memo
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Submittal EPA Comments
Deliverable® Deadline’ Status/ Comments Target Date
Draft Identification of _ Submitted 03/16/2011; EPA comments
"COCs" and received 4/27/2011

Contaminant Mobility
Evaluation Criteria For
the Draft FS Tools Memo

Dredging Water Quality
Evaluation Tools Memo

Submitted 03/31/2011; EPA comments
received 4/27/2011

Alternatives Screening
Materials

Submitted 04/06/2011

Draft FS Key Elements
Presentation

Submitted Materials 06/06/2011
Presentation 06/21 and 06/22/2011

General Field/Data/RI1 Reporting

Validated Analytical
Results

90 days following
completion of
each sampling

activity

Comprehensive Round 2 | 2/21/2007 Submitted 2/21/2007. EPA comments
Site Characterization on Sections 1-9 and Appendices A, B,
Summary and Data Gaps C, D, F, and G received 1/15/08;
Analysis Report comments on Section 10 received

3/20/08; comments on Section 11

received 5/16/08; comments on

Appendix E received 8/8/08. This

document was never intended to be

revised or approved by EPA; comments

will be addressed in the Draft RI

Report.
Draft Sediment Mobility | August 2009 Submitted 8/11/2009 EPA comments not
Testing Data Report anticipated
Draft Baseline Early September Submitted 9/2/2009 11/2/2009
Ecological Risk 2009 Preliminary EPA comments received
Assessment Report 12/23/09.

EPA comments received 07/16/2010.

EPA benthic approach comments

received 09/27/2010.
Draft Baseline Human | Late September Submitted 9/23/2009 11/23/2009
Health Risk Assessment | 2009 Preliminary EPA comments received
Report 12/23/09.

EPA comments received 07/16/2010.
Draft Remedial Late October Submitted 10/27/2009 12/27/2009
Investigation Report 2009 EPA comments received 07/16/2010
Benthic Toxicity Mid November Submitted 11/13/2009 01/13/2009

Reanalysis Technical
Memorandum

2009

EPA benthic approach comments
received 09/27/2010.
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Submittal EPA Comments

Deliverable® Deadline’ Status/ Comments Target Date
Supporting Electronic November Submitted 11/19/2009 01/19/2010
Information for Draft 2009
Benthic BERA
Draft Final BHHRA 5/2/2011 Submitted 05/02/2011 7/2/2011
Draft Final BERA 7/5/2011 Submitted 07/01/2011 9/1/2011
Human Health and July 2011 Submitted 07/22/2011 9/22/2011
Ecological Risk
Management
Recommendations
Draft Final Remedial 8/29/2011 Submitted 08/29/2011 10/29/2011
Investigation Report
STORMWATER
Stormwater Loading 2/1/2009 Submitted 2/18/2009; EPA comments
Check-in Materials received 5/6/2009
Revised Stormwater April Submitted 04/30/2010; EPA comments | 6/30/2010
Loading Calculation 2010 received 08/17/2010
Methods
Final Stormwater Submitted 01/31/2011: EPA comments | 3/31/2011
Loading Calculation received 03/02/2011
Methods Revised Report Submitted 04/15/2011
SEDIMENT
Round 3B Field Submitted 5/4/2007; EPA comments
Sampling Plan: received 7/25/07. Superseded by the
Sediment Sampling and 11/5/2007 R3B Comprehensive
Benthic Toxicity Testing Sediment & Bioassay Testing FSP.
Upriver and Multnomah Submitted 5/25/2007; EPA comments
Channel Sediment received 10/11/07. Superseded by the
Evaluation and Field 11/5/2007 R3B Comprehensive
Sampling Plan Technical Sediment & Bioassay Testing FSP.
Approach
Draft Round 3B Surface Submitted 5/25/2007; EPA comments
and Core Sediment FSP received 8/9/07. Superseded by the
Preliminary Technical 11/5/2007 R3B Comprehensive
Memorandum Sediment & Bioassay Testing FSP.
Draft Round 3B Erosion | August 2007 Submitted 8/29/07; EPA comments
Core Sediment FSP received 10/11/07. Superseded by the
Technical Memorandum 11/5/2007 R3B Comprehensive

Sediment & Bioassay Testing FSP.
Round 3B QAPP November 2007 Submitted 12/17/2007. Need EPA
Addendum 10 for approval of this QAPP Addendum.
Sediment Sampling
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Submittal EPA Comments
Deliverable® Deadline’ Status/ Comments Target Date
Round 3 Sediment Trap Submitted 06/30/2011
Deployment Field Report
FATE & TRANSPORT
Draft Chemical Fate & July 2007 Submitted 7/20/2007; EPA comments
Transport Model received 10/15/07. LWG response to
Development and Data comments submitted 1/8/2008.
Gaps Identification
Report
F&T Surface Sediment December 2007 Submitted 12/10/2007; EPA comments
FSP — Addendum to 3B received 1/2/08. 1/16/08 LWG agreed
Sediment FSP with EPA not to perform the sampling.

Need EPA agreement that this
deliverable is no longer needed.

Draft Bioaccumulation Submitted 7/27/2009
Modeling Report

CULTURAL RESOURCES
Draft Cultural Resource | 12/16/2005 Submitted 12/16/2005 2/14/2006; EPA
Survey Report comments not time-
critical at this point in
the project

Notes:

! _ Bolded Deliverables are primary deliverables per Section XIX., Paragraph 4 of ASOC (EPA 2001a).
Unbolded Deliverables are secondary deliverables per Section XI1X, Paragraph 5 of ASOC.
Italicized Deliverables do not have stipulated penalty amounts.

2 Listed Submittal Deadlines are for draft documents. Unless otherwise specified, all final documents are due to
EPA 30 days following receipt of comments from EPA.

Only deliverables due within the next four months are shown.
Deliverable completed and approved by EPA.

Deliverable submitted to EPA and its partners.
Underlining indicates text change from last progress report.
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